The project will enhance remaining campus landscape areas to create visually attractive outdoor gathering locations and provide green spaces where students, faculty and staff can enjoy natural surroundings.

### Project Information
- **Project Status:** Active
- **Project Delivery Method:** Construction Manager at Risk
- **CIP Project Type:** Renovation
- **Gross and Assignable Square Feet:**
  - GSF: 0
  - ASF: 0
- **Phase and Estimated % Complete:** Definition - 0%
- **OFPC RPM, SPM, PM, RCM, IM:** Lund, Head, Head, Yauger, Connolly
- **Project Advocate(s):** Dr. Calvin Jamison, VP for Administration
- **Architecture Firm:** PWP Landscape Architecture
- **Construction Firm:** TBD

### Project Budget
- **Construction Services:** $500,000 at $INF / GSF
- **Total Project Cost:** $18,000,000 at $INF / GSF

### Project Funding
- **Gifts:** $18,000,000

### Project Schedule
- **BOR/Chancellor DD Approval:** 05/23/2019
- **Issue NTP - Construction:** 07/15/2019
- **Achieve Substantial Completion:** 07/09/2021
- **Achieve Operational Occupancy:** 08/02/2021

### Project Remarks
- Contract negotiations with PWP regarding both Fee and Scope have been finalized.
- Execution of A/E Agreement in progress.

### Board Approvals
- **Early Definition Approval:** January 2018
- **CIP Approval:** February 2018
- **DD Approval:** N/A (Repair and Renovation)